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• Submitted  SPR to HQ-IT 5/6/09 4/30/09

SOW for System Intergrator 5/15/09 6/18/09

         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

The team will hold the monthly (3rd Tuesday of the month) IT-Portion PDT meeting. Construction is at an early statage for IT portion. 

System Intergrator Scope of Work (SOW) responses received from vendors

Status Summary Explanation

Are there problems which affect your ability to accomplish assigned 

tasks?
 

Accomplished this week

Work on the SOW for the system integrator procurement is in the hands of 3 possible vendors

Will all assigned tasks be accomplished by their due date? Awaiting SPR final approval. 

Are there any planned tasks that won't be completed? Waiting for CHP schedule
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Status of Assigned Issues

Issue Number Description Due Date Status

1. Were recent milestones completed on 

schedule?

Schedule is based 

on processes which 
None Adjust scheduled tasks

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

4.  Were there any changes to scope?

3. Was work done that was not planned?

2. Were any key milestones or deliverables 

rescheduled?

Schedule is linked to 

construction 
None Adjust schedule of tasks

7.  Were any scheduled tasks not started?

6.  Were any tasks or milestones removed?

5.  Were tasks added that were not originally 

estimated?

9.  Are there any staffing problems?

8.  Are there any new major issues?
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Look Ahead View

Questions Impact Action Required

Reschedule (construction is moving 

faster then expected. Some things 

will need to be moved ahead)3. Is there any unplanned work that needs to 

be done?

4.  Are there any expected or recommended 

changes to scope?

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

1. Will upcoming critical path milestones or 

deliverables be delayed?

2. Do any key milestones or deliverables need 

to be rescheduled?
None 

5.  Are there any tasks not originally estimated 

that will  need to be added?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

6.  Are there any tasks or milestones that 

should be removed from the plan?
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Target 

Date

Forecast 

Date

6/1/11 6/1/11

1/14/11 10/20/10

2/9/11 2/9/11

Construction Complete On Time

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

TMC Moved On Time

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

SPR is under internal review and when finished will go on to the OCIO;

Held Project Implementation meeting on 6/16/09; 

Examined risks associated with EO S09-09

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Facility Operational On Time

(Most scheduled tasks are running ahead of schedule)

Milestones y

Schedule y

OneTime Cost y

Resources y

Deliverables y

Continuing Cost y
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Target 

Date

Forecast 

Date

6/1/11 6/1/11

1/14/11 10/20/10

2/9/11 2/9/11

Date Completed

Construction Complete On Time

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date

Facility Operational On Time

TMC Moved On Time

(Most scheduled tasks are running ahead of schedule)

Milestones y

Schedule y

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Continuing Cost y

One Time Cost y

Resources y

Deliverables y
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2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

0Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

05% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

05% to 10%

>10%

6.  Unresolved Issues 

(on time resolution)

On time

1Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

9.  Value-to-Business

Strong

0Medium

Weak
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Green = 0 - 8

Yellow = 9 - 19

Red = 20+

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

1Medium

Weak

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

080-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

080-90% on time

<80% on time

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

Total  2

Vendor Viability Rating Rationale

Not all vendors (system intergrator) have been aquired.  All current vendors show no indication of have any issues.

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective
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